. ATTACHMENT 4
é@ o Option 2 Additive CCO1
' August 4, 2026
L o h ‘ p o C Project No. FY-26-R-1
CITY OF LOMPOC Sheet 1 of 2
CONTRACT CHANGE ORDER
Change Requested by: City |X| Contractor I:'
CCO No. | Contract Project Name
Agreement for Services of Independent Contractor by and . .
1 bgtween E.F. Johnson Comparrm)y and the City of Lorrz/poc, City of Il_ompoc Land !Vlob|le
California, dated March 19, 2024 (“Agreement”) Radio System Project
To E.F. Johnson Company ,Contractor

You are directed to make the following changes to the Agreement or do the following described work not included in the Agreement.
NOTE: This change order is not effective until approved by the City-

Description of work to be revised, estimate of quantities and prices for such work. (Segregate between additional work at contract price, agreed price
and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will
be made for idle time.

Agreement is hereby modified as follows, and as more particularly described in E.F. Johnson'’s attached
Proposal for Change Order No. 1 Including Construction at Water Treatment Plant:

Add Change Request 1 — Design modifications requested as follow-up to the site survey.

Add Change Request 2 — Design modification to operation of Miguelito Canyon site.

Add Change Request 3 — Police Department tower modification following building roof support analysis.
Deduct construction of ‘civil’ Site Development/Remediation for primary radio site at Allan Hancock
College and replace with surveys, studies, engineering, design, project management, construction,
documentation, and license modification to relocate the primary radio site to the City of Lompoc Water
Treatment Plant.

Deduct control station gear no longer needed for project.

Add small inverter to the Police Department server rack.

The City is waiving the following requirement, Section 5.12.F of RFP 3016, Attachment B (Lompoc
Functional Specs):

"F. The CATP shall be conducted between May and September when trees are in full foliage."
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Adjustment to Time for Project Completion: The completion date in the Project Schedule contained in
Exhibit A of the Agreement is hereby extended through July 31, 2027.

Adjustment to Compensation: E.F. Johnson’s attached Proposal for Change Order No. 1 reflects the
adjustment to the Contract Compensation based on the changes to the Agreement included in Change
Order 1.

All extra work shall be performed in accordance with all applicable content of the Agreement, including contract
documents incorporated into the Agreement by reference. Contractor shall perform all necessary protection of
existing improvements, cleanup, and any other appurtenant required work as necessary for the performance of
the extra work listed above.

TOTAL CHANGE ORDER AMOUNT: $736,077.99
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Cost: Decrease I:' Increase |X| $736,077.99

By reason of this change order the time of completion will be adjusted as follows:
Extend completion date through July 31, 2027.

Submitted by
Signature (Print name & title) Date

Approval Recommended by

Signature (Print name & title) Date
Approval by
Signature (Print name & title) Date

Dean Albro, City Manager

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will
provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above
specified, and will accept as full payment therefor the prices shown above.

Contractor Acceptance by
Signature (Print name & title) Date




