

Planning Commission Recommended Schedule Revision Jan 2013

	Oct 2012	Nov-2012 Jan 2013	Dec-2012 Feb 2013	Jan-2012 Mar 2013	Feb-2013 Apr 2013	Mar-2013 May 2013	Apr-2013 Jun 2013	May2013 Jul 2013	Jun-2013 Aug 2013	Aug-2013 Sep 2013	Notes
2030 General Plan Update – Phase 1	CC consider revised schedule	Orient-ation on GP Update status	Hold hearings on EIR & Phase 1 Elements	Hold hearings on EIR & Phase 1 Elements	Hold hearings on EIR & Phase 1 Elements	Certify EIR & adopt GP Phase I	↓				Housing Elem Update due by Dec 2014 hearings to be scheduled
2030 General Plan Update -- Phase 2						CC & PC workshop on Phase 2 Elements		Supple-mental EIR circulates	Supple-mental EIR circulates	Begin public hearings at PC	Phase 2 to CC winter-2013 Spring 2014
Zoning Ordinance Update		PC complete review of industrial	This is on schedule for Council TEXT AMENDMENT INDUSTRIAL ZONING DISTRICT – TA 12-04				CC receive recomm				Comprehen-sive update at completion of GP process
										Commercial on hold at CC	
										Residential to be return to CC	
	* PC complete review of Parking						CC receive recomm				
Old Town Specific Plan (OTSP)		Initial PC review & discus-sion	Public hearing	Public hearings	Public hearings		PC form recom-mend-ation				Environmental work may need to be done on OTSP

- Additional PC review of Parking requirements was held on Jan 9, 2013; PC will consider Resolution on Feb 13, 2013.
- First hearing on OTSP – Jan 23, 2013
- Sign Ordinance considered part of Comprehensive Zoning Ordinance Update