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CONTRACT CHANGE ORDER      
     Change Requested by:           City    Contractor  
CCO No. Contract  Project Name  

1 

Agreement for Services of Independent Contractor by and 
between E.F. Johnson Company and the City of Lompoc, 

California, dated March 19, 2024 (“Agreement”) 

City of Lompoc Land Mobile 
Radio System Project 

 

To      E.F. Johnson Company ,Contractor 

You are directed to make the following changes to the Agreement or do the following described work not included in the Agreement.  

  

NOTE: This change order is not effective until approved by the City. 

Description of work to be revised, estimate of quantities and prices for such work.  (Segregate between additional work at contract price, agreed price 

and force account.)  Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will 

be made for idle time.  
 
Agreement is hereby modified as follows, and as more particularly described in E.F. Johnson’s attached 
Proposal for Change Order No. 1 Excluding Construction at Water Treatment Plant: 
 

1. Add Change Request 1 – Design modifications requested as follow-up to the site survey. 
2. Add Change Request 2 – Design modification to operation of Miguelito Canyon site. 
3. Add Change Request 3 – Police Department tower modification following building roof support analysis. 
4. Deduct construction of ‘civil’ Site Development/Remediation for primary radio site at Allan Hancock 

College and replace with surveys, studies, engineering, design, project management, documentation, 
and license modification to relocate the primary radio site to the City of Lompoc Water Treatment Plant, 
for ‘civil’ construction to be performed by others under a separate contract with the City. 

5. Deduct control station gear no longer needed for project. 
6. Add small inverter to the Police Department server rack. 
7. The City is waiving the following requirement, Section 5.12.F of RFP 3016, Attachment B (Lompoc 

Functional Specs): 
"F. The CATP shall be conducted between May and September when trees are in full foliage." 

 
Adjustment to Time for Project Completion:  The completion date in the Project Schedule contained in 
Exhibit A of the Agreement is hereby extended through July 31, 2027. 
 
Adjustment to Compensation:  E.F. Johnson’s attached Proposal for Change Order No. 1 reflects the 
adjustment to the Contract Compensation based on the changes to the Agreement included in Change 
Order 1.   
 

All extra work shall be performed in accordance with all applicable content of the Agreement, including contract 
documents incorporated into the Agreement by reference.  Contractor shall perform all necessary protection of 
existing improvements, cleanup, and any other appurtenant required work as necessary for the performance of 
the extra work listed above. 

      

                                                 TOTAL CHANGE ORDER AMOUNT: $225,133.16 

 

 

ATTACHMENT 2 
Option 1 Deductive CCO1 

August 4, 2026 
Project No. FY-26-R-1 



E.F. Johnson Radio Project CCO #1 Page 2 of 2 

 

Cost:      Decrease  

 

Increase  $225,133.16 
By reason of this change order the time of completion will be adjusted as follows: 

Extend completion date through July 31, 2027, per E.F. Johnson’s attached Proposal for Change Order No. 1.  
 

Submitted by 
Signature (Print name & title) Date 

         

Approval Recommended by 

Signature (Print name & title) Date 

   
Approval by 

Signature (Print name & title) Date 

    Craig Dierling, Public Works Director  

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will 

provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above 

specified, and will accept as full payment therefor the prices shown above.  

Contractor Acceptance by 
Signature (Print name & title)

 
 Date 

                   

 


